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CCR No. 96-1372 Logged Date 12/5/96 Rev. - Request Type CCR
Priority Routine Urgent[_] Emergency [_] | Affected Release B Change Class ||

Title (description)

FOS Release A | and T Test Report

Documents Affected

324-CD-004-001

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

324-CD-004-001

[]

RTM Change

Start New Baseline |:|

Problem

Review by the FOS CCB Board of The FOS Release A |

NASA/Goddard on 12/6/96.

and T Test Report to be delivered to

Proposed Solution

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng [] FOS M&o [
Procurement [] Qo [ Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng [] Sys Verf []
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Don Owen (signed) Don Owen 12/5/96
Signature Date
Office FOS Office Manager (signed) Debbie Dunn 12/5/96
Signature Date
Disposition Approved [ ] Approved w/Comment Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson (signed) Debbie Dunn  12/5/96
Signature Date
CM010C96 ECS




